COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 10/21/2004

ESTIMATE SUMMARY 13:17:57
CONTID: C12287 ESTIMATE NO: 0024 PROG SPEC YR:2002
PCN: 12287-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 406.0 DAYS TIME ALLOW: 432 WORK DAYS
SANTA FE, CHURCH TO C-470 PERCENT TIME: 93.98 ORIG TIME ALLOW: 396 WORK DAYS
PROJECT NO: NH 0853-038
SANTA FE, CHURCH TO C-470
NAME OF ROAD: 085B
PROJECT COUNTIES: DOUGLAS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
HAMON CONTRACTORS, INC. PAY PERIOD ENDING 09/30/2004 DATE TIME STARTED 09/23/2002
5670 FRANKLIN STREET DATE LET 08/01/2002 DATE WORK BEGAN 09/23/2002
DATE AWARDED 08/20/2002 DATE TIME STOPPED
DATE CONTRACT EXECUTED 09/03/2002 DATE ACCEPTED
DENVER CO 80216 303-297-0340 DATE NOTICE TO PROCEED 09/23/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,303,696.01 PARTICIPATING $ 8,513,895.59 S 39,201.84
AWARD PROJECT AMT: $  7,850,406.60 NON-PARTICIPATING 104,959.00 1,120.00
PERCENT COMPLETE: 92.64% TOTAL EARNINGS 8,618,854.59 40,321.84
FUNDS AVAILABLE: $ 684,841.42 STOCKPILED MATERIALS 1,564.00 0.00
GROSS EARNINGS 8,620,418.59 40,321.84
TOTAL CLAIMS: $ 0.00 RETAINAGE -39,384.21 295.55
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,581,034.38 40,617.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,581,034.38 40,617.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 40,617.39

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 201-00000
0010 202-00000
0015 202-00001
0020 202-00010
0025 202-00011
0030 202-00015
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0040 202-00035
0045 202-00037
0050 202-00090
0055 202-00155
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT : NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 202-00203 REMOVAL OF CURB AND GUTTER 1,069.000 1,069.000
LF 0.000 0.00
7.00000 1,069.000 7,483.00
0065 202-00204 REMOVAL OF CURB, GUTTER AND SIDEWALK 1,750.000 1,750.000
LF 0.000 0.00
7.00000 1,750.000 12,250.00
0070 202-00210 REMOVAL OF CONCRETE PAVEMENT 215.000 215.000
SY 0.000 0.00
5.00000 215.000 1,075.00
0075 202-00220 *REMOVAL OF ASPHALT MAT 12,359.000 12,358.300
SY -0.300 -1.50
5.00000 12,358.000 61,790.00
0080 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 10,826.330 10,826.330
SY 0.000 0.00
0.50000 10,826.330 5,413.17
0085 202-00250 *REMOVAL OF PAVEMENT MARKING 45,204.000 44,572.140
SF 631.860 631.86
1.00000 45,204.000 45,204.00
0090 202-00500 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0.000 0.00
1,000.00000 2.000 2,000.00
0095 202-00810 *REMOVAL OF GROUND SIGN 42.000 31.000
EACH 11.000 1,650.00
150.00000 42.000 6,300.00
0100 202-01000 *REMOVAL OF FENCE 10,130.000 10,130.000
LF 0.000 0.00
1.65000 10,130.000 16,714.50
0105 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 2,300.000 2,300.000
LF 0.000 0.00
2.15000 2,300.000 4,945.00
0110 202-01140 REMOVAL OF GUARDRAIL TYPE 4 1,794.000 1,794.000
LF 0.000 0.00
5.00000 1,794.000 8,970.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 202-01300 *REMOVAL OF END ANCHORAGE 16.000 16.000
EACH 0.000 0.00
108.00000 16.000 1,728.00
0120 202-01400 REMOVAL OF CATTLE GUARD 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0125 202-04001 *PLUG CULVERT 10.000 10.000
EACH -1.000 -500.00
500.00000 9.000 4,500.00
0130 202-04005 CLEAN VALVE BOX 74.000 74.000
EACH 0.000 0.00
75.00000 74.000 5,550.00
0135 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 48,097.000 48,097.000
cy 0.000 0.00
4.50000 48,097.000 216,436.50
0140 203-01500 BLADING 106.500 66.500
HOUR 40.000 3,360.00
84.00000 106.500 8,946.00
0145 203-01510 BACKHOE 102.000 82.000
HOUR 20.000 1,980.00
99.00000 102.000 10,098.00
0150 203-01555 DOZING (LANDSCAPING) 24.000 24.000
HOUR 0.000 0.00
107.00000 24.000 2,568.00
0155 203-01597 *POTHOLING 132.370 132.370
HOUR -0.370 -59.20
160.00000 132.000 21,120.00
0160 203-01620 *SWEEPING 322.000 322.000
HOUR 0.000 0.00
110.00000 322.000 35,420.00
0165 206-01000 BED COURSE MATERIAL 27.000 27.000
cy 0.000 0.00

55.00000 27.000 1,485.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 207-00205 TOPSOIL 8,405.140 8,405.140
cy 0.000 0.00
6.50000 8,405.140 54,633.41
0175 207-00305 WETLAND TOPSOIL 406.000 406.000
cYy 0.000 0.00
4.00000 406.000 1,624.00
0180 207-00310 STOCKPILE WETLAND TOPSOIL 686.000 686.000
cy 0.000 0.00
4.00000 686.000 2,744.00
0185 208-00011 *EROSION BALES (WEED FREE) 556.000 528.000
EACH 28.000 308.00
11.00000 556.000 6,116.00
0190 208-00020 *SILT FENCE 8,579.000 8,579.000
LF 0.000 0.00
1.05000 8,579.000 9,007.95
0195 208-00033 SEDIMENT TRAP 0.000 0.000
EACH 0.000 0.00
150.00000 0.000 0.00
0200 208-00070 STABILIZED CONSTRUCTION ENTRANCE 7.000 7.000
EACH 0.000 0.00
750.00000 7.000 5,250.00
0205 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
L S 0.000 0.00
1,000.00000 1.000 1,000.00
0210 208-00200 EROSION CONTROL SUPERVISOR 1.100 1.000
LS 0.000 0.00
6,000.00000 1.000 6,000.00
0215 208-00300 TEMPORARY BERMS 987.000 987.000
LF 0.000 0.00
1.50000 987.000 1,480.50
0220 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 9.000 9.000
EACH 0.000 0.00
125.00000 9.000 1,125.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 210-00012 RESET MAILBOX STRUCTURE (TYPE 2) 1.000 1.000
EACH 0.000 0.00
200.00000 1.000 200.00
0230 210-00050 *RESET FIRE HYDRANT 4.000 4.000
EACH 0.000 0.00
1,675.00000 4.000 6,700.00
0235 210-00760 *RESET LUMINAIRE 0.000 0.000
EACH 0.000 0.00
400.00000 0.000 0.00
0240 210-00810 *RESET GROUND SIGN 8.000 7.000
EACH 1.000 523.00
523.00000 8.000 4,184.00
0245 210-00815 *RESET SIGN PANEL 4.000 2.000
EACH 0.000 0.00
95.00000 2.000 190.00
0250 210-00830 *RESET TRAFFIC SIGNAL FACE 15.000 15.000
EACH 0.000 0.00
500.00000 15.000 7,500.00
0255 210-00840 *RESET TRAFFIC SIGNAL POLE 1.000 1.000
EACH 0.000 0.00
12,000.00000 1.000 12,000.00
0260 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 2.000 2.000
EACH 0.000 0.00
400.00000 2.000 800.00
0265 210-01000 *RESET FENCE 979.500 979.500
LF 0.000 0.00
12.45000 979.500 12,194.78
0270 210-01720 *RESET AIR VENT 4.000 4.000
EACH 0.000 0.00
3,000.00000 4.000 12,000.00
0275 210-04000 ADJUST STRUCTURE 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 210-04010 ADJUST MANHOLE 28.000 22.000
EACH 6.000 1,500.00
250.00000 28.000 7,000.00
0285 210-04015 *MODIFY MANHOLE 14.000 11.000
EACH 0.000 0.00
780.00000 11.000 8,580.00
0290 210-04020 *MODIFY INLET 2.000 2.000
EACH 0.000 0.00
440.00000 2.000 880.00
0295 210-04050 ADJUST VALVE BOX 75.000 71.000
EACH 4.000 320.00
80.00000 75.000 6,000.00
0300 212-00006 *SEEDING (NATIVE) 18.290 18.290
ACRE 0.000 0.00
715.00000 18.290 13,077.35
0305 213-00002 *MULCHING (WEED FREE HAY) 25.960 25.960
ACRE 0.000 0.00
525.00000 25.960 13,629.00
0310 213-00061 *MULCH TACKIFIER 3,749.790 3,749.790
1B 0.000 0.00
1.40000 3,749.790 5,249.71
0315 214-00000 *LANDSCAPE MAINTENANCE 1.000 0.100
LS 0.100 1,200.00
12,000.00000 0.200 2,400.00
0320 214-00210 *DECIDUOUS TREE (1 INCH CALIPER) 15.000 15.000
EACH 0.000 0.00
225.00000 15.000 3,375.00
0325 214-00220 *DECIDUOUS TREE (2 INCH CALIPER) 38.000 36.000
EACH 0.000 0.00
270.00000 36.000 9,720.00
0330 214-00222 *DECIDUOUS TREE (2 INCH CALIPER) (FURNISH ONLY) 63.000 63.000
EACH 0.000 0.00

220.00000 63.000 13,860.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 214-00350 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 540.000 540.000
EACH 0.000 0.00
35.00000 540.000 18,900.00
0340 214-00905 *PERENNIALS (2.25 INCH POT) 4,421.000 4,421.000
EACH 0.000 0.00
2.00000 4,421.000 8,842.00
0345 214-01010 *BRUSH LAYER CUTTING 200.000 200.000
EACH 0.000 0.00
5.00000 200.000 1,000.00
0350 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,133.000 744.000
sY 0.000 0.00
2.00000 744.000 1,488.00
0355 304-06007 AGGREGATE BASE COURSE (CLASS 6) 110.460 99.380
cy 11.080 310.24
28.00000 110.460 3,092.88
0360 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 3,667.720 3,667.720
TON 0.000 0.00
100.00000 3,667.720 366,772.00
0365 403-33841 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 24,620.000 24,619.770
TON 0.000 0.00
33.66000 24,619.770 828,701.46
0370 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 16,454.650 16,454.650
TON 0.000 0.00
41.00000 16,454.650 674,640.65
0375 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,244.000 7,170.690
GAL 73.310 58.65
0.80000 7,244.000 5,795.20
0380 412-00900 *CONCRETE PAVEMENT (9 INCH) 58.850 58.850
SY 0.000 0.00
30.00000 58.850 1,765.50
0385 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,050.000 1,050.000
sy 0.000 0.00
3.73000 1,050.000 3,916.50
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0390 420-00500 *GEOTEXTILE (PAVING) 75,666.650 74,000.000
sy 0.000 0.00
0.98000 74,000.000 72,520.00
0395 503-00036 *DRILLED CAISSON (36 INCH) 12.000 12.000
LF 0.000 0.00
200.00000 12.000 2,400.00
0400 506-00030 GROUTED RIPRAP 28.000 28.000
cy 0.000 0.00
115.00000 28.000 3,220.00
0405 506-00212 RIPRAP (12 INCH) 107.810 107.810
cY 0.000 0.00
40.00000 107.810 4,312.40
0410 507-00400 *BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 2,203.690 2,203.690
TON 0.000 0.00
60.00000 2,203.690 132,221.40
0415 601-03030 CONCRETE CLASS D (BOX CULVERT) 36.000 36.000
cY 0.000 0.00
500.00000 36.000 18,000.00
0420 602-00000 *REINFORCING STEEL 4,107.000 4,107.000
1B 0.000 0.00
0.40000 4,107.000 1,642.80
0425 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5,899.000 5,899.000
LF 0.000 0.00
32.00000 5,899.000 188,768.00
0430 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,386.000 1,386.000
LF 0.000 0.00
35.00000 1,386.000 48,510.00
0435 603-01545 *54 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,756.000 1,756.000
LF 0.000 0.00
102.00000 1,756.000 179,112.00
0440 603-05018 *18 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
550.00000 3.000 1,650.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0445 603-05024 *24 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
650.00000 3.000 1,950.00
0450 603-10180 *18 INCH CORRUGATED STEEL PIPE 194.000 194.000
LF 0.000 0.00
22.00000 194.000 4,268.00
0455 603-10240 *24 INCH CORRUGATED STEEL PIPE 45.000 45.000
LF 0.000 0.00
26.00000 45.000 1,170.00
0460 603-10300 *30 INCH CORRUGATED STEEL PIPE 108.000 108.000
LF 0.000 0.00
40.00000 108.000 4,320.00
0465 603-30012 *12 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
240.00000 1.000 240.00
0470 603-30018 *18 INCH STEEL END SECTION 1.000 1.000
EACH 0.000 0.00
275.00000 1.000 275.00
0475 603-30024 *24 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
335.00000 2.000 670.00
0480 603-50002 *2 INCH PLASTIC PIPE 49.000 49.000
LF 0.000 0.00
50.00000 49.000 2,450.00
0485 603-50008 *8 INCH PLASTIC PIPE 59.000 59.000
LF 0.000 0.00
32.00000 59.000 1,888.00
0490 603-50012 *12 INCH PLASTIC PIPE 153.000 153.000
LF 0.000 0.00
36.00000 153.000 5,508.00
0495 603-50024 *24 INCH PLASTIC PIPE 0.000 0.000
LF 0.000 0.00

64.00000 0.000 0.00
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PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 604-00305 *INLET TYPE C (5 FOOT) 20.000 20.000
EACH 0.000 0.00
1,850.00000 20.000 37,000.00
0505 604-00310 *INLET TYPE C (10 FOOT) 9.000 9.000
EACH 0.000 0.00
2,550.00000 9.000 22,950.00
0510 604-13005 *INLET TYPE 13 (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,800.00000 2.000 3,600.00
0515 604-13010 *INLET TYPE 13 (10 FOOT) 5.000 5.000
EACH 0.000 0.00
2,450.00000 5.000 12,250.00
0520 604-13015 *INLET TYPE 13 (15 FOOT) 3.000 3.000
EACH 0.000 0.00
3,175.00000 3.000 9,525.00
0525 604-13020 *INLET TYPE 13 (20 FOOT) 1.000 1.000
EACH 0.000 0.00
3,900.00000 1.000 3,900.00
0530 604-13025 *INLET TYPE 13 (25 FOOT) 1.000 1.000
EACH 0.000 0.00
4,650.00000 1.000 4,650.00
0535 604-13510 *INLET TYPE 13 (DOUBLE) (10 FOOT) 2.000 2.000
EACH 0.000 0.00
3,250.00000 2.000 6,500.00
0540 604-19105 *INLET TYPE R L 5 (5 FOOT) 1.000 1.000
EACH 0.000 0.00
2,350.00000 1.000 2,350.00
0545 604-20001 *QUTLET STRUCTURE 1.000 1.000
LS 0.000 0.00
1,200.00000 1.000 1,200.00
0550 604-25005 *VANE GRATE INLET (5 FOOT) 2.000 2.000
EACH 0.000 0.00

2,350.00000 2.000 4,700.00
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PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0555 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
0560 604-30015 *MANHOLE SLAB BASE (15 FOOT) 7.000 7.000
EACH 0.000 0.00
3,240.00000 7.000 22,680.00
0565 604-32010 *MANHOLE T-BASE (10 FOOT) 2.000 2.000
EACH 0.000 0.00
2,475.00000 2.000 4,950.00
0570 604-32015 *MANHOLE T-BASE (15 FOOT) 2.000 2.000
EACH 0.000 0.00
3,440.00000 2.000 6,880.00
0575 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,440.00000 1.000 2,440.00
0580 604-50200 *MANHOLE RING AND COVER 16.000 16.000
EACH 0.000 0.00
265.00000 16.000 4,240.00
0585 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 7,704.000 7,704.000
LF 0.000 0.00
11.25000 7,704.000 86,670.00
0590 606-00350 *GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 400.000 400.000
LF 0.000 0.00
16.85000 400.000 6,740.00
0595 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 175.000 175.000
LF 0.000 0.00
60.00000 175.000 10,500.00
0600 606-00740 *GUARDRAIL TYPE 7 (STYLE CE) 4,091.500 4,091.500
LF 0.000 0.00
65.00000 4,091.500 265,947.50
0605 606-01340 *END ANCHORAGE TYPE 3D 9.000 9.000
EACH 0.000 0.00

360.00000 9.000 3,240.00
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PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0610 606-01370 *TRANSITION TYPE 3G 7.000 7.000
EACH 0.000 0.00
745.00000 7.000 5,215.00
0615 606-01380 *TRANSITION TYPE 3H 5.000 5.000
EACH 0.000 0.00
410.00000 5.000 2,050.00
0620 606-01385 *TRANSITION TYPE 3J 8.000 8.000
EACH 0.000 0.00
215.00000 8.000 1,720.00
0625 606-01390 *END ANCHORAGE TYPE 3K 3.000 3.000
EACH 0.000 0.00
600.00000 3.000 1,800.00
0630 606-01460 *MEDIAN TERMINAL 2.000 2.000
EACH 0.000 0.00
3,175.00000 2.000 6,350.00
0635 606-02003 *END ANCHORAGE (NONFLARED) 6.000 6.000
EACH 0.000 0.00
1,630.00000 6.000 9,780.00
0640 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 5,228.000 5,228.000
LF 0.000 0.00
3.05000 5,228.000 15,945.40
0645 607-11525 *FENCE (PLASTIC) 4,278.000 4,278.000
LF 0.000 0.00
3.15000 4,278.000 13,475.70
0650 607-53142 *FENCE CHAIN LINK (42 INCH) 0.000 0.000
LF 0.000 0.00
8.20000 0.000 0.00
0655 607-53172 *FENCE CHAIN LINK (72 INCH) 1,351.000 0.000
LF 1,351.000 13,780.20
10.20000 1,351.000 13,780.20
0660 607-60212 *12 FOOT GATE SINGLE (CHAIN LINK) 3.000 2.000
EACH 1.000 332.00

332.00000 3.000 996.00
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0665 607-60266 *16 FOOT GATE DOUBLE (CHAIN LINK) 4.000 3.000
EACH 0.000 0.00
350.00000 3.000 1,050.00
0670 608-00006 CONCRETE SIDEWALK (6 INCH) 120.000 120.000
sy 0.000 0.00
28.00000 120.000 3,360.00
0675 608-00010 CONCRETE CURB RAMP 6.480 6.480
sy 0.000 0.00
60.00000 6.480 388.80
0680 609-21010 CURB AND GUTTER TYPE 2 (SECTION I-B) 124.000 124.000
LF 0.000 0.00
13.00000 124.000 1,612.00
0685 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 1,272.000 1,272.000
LF 0.000 0.00
14.00000 1,272.000 17,808.00
0690 609-24004 GUTTER TYPE 2 (4 FOOT) 2,127.000 2,126.500
LF 0.000 0.00
14.50000 2,126.500 30,834.25
0695 609-60011 *CURB TYPE 6 (SECTION M) 1,819.000 1,819.000
LF 0.000 0.00
4.50000 1,819.000 8,185.50
0700 611-00014 14 FOOT CATTLE GUARD 1.000 1.000
EACH 0.000 0.00
4,909.00000 1.000 4,909.00
0705 612-00001 *DELINEATOR (TYPE I) 25.000 0.000
EACH 25.000 425.00
17.00000 25.000 425.00
0710 612-00002 *DELINEATOR (TYPE II) 101.000 0.000
EACH 91.000 1,729.00
19.00000 91.000 1,729.00
0715 612-00003 *DELINEATOR (TYPE III) 24.000 0.000
EACH 20.000 420.00

21.00000 20.000 420.00
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0720 612-00021 *DELINEATOR (TYPE I) (BARRIER) 20.000 0.000
EACH 11.000 110.00
10.00000 11.000 110.00
0725 612-00022 *DELINEATOR (TYPE II) (BARRIER) 9.000 0.000
EACH 5.000 60.00
12.00000 5.000 60.00
0730 613-00075 *3/4 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0735 613-00300 *3 INCH ELECTRICAL CONDUIT 0.000 0.000
LF 0.000 0.00
16.00000 0.000 0.00
0740 613-01150 *1-1/2 INCH ELECTRICAL CONDUIT (PLASTIC) 26,071.000 26,071.000
LF -160.000 -1,120.00
7.00000 25,911.000 181,377.00
0745 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 1,562.000 1,562.000
LF 0.000 0.00
30.00000 1,562.000 46,860.00
0750 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 2,708.000 2,707.500
LF 0.500 17.50
35.00000 2,708.000 94,780.00
0750 MATERIAL ALLOWANCE 3 INCH ELEC. CONDUIT (PLASTIC) 0.000
LF 0.000 0.00
1.39000 0.000 0.00
0755 613-10000 *WIRING 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0760 613-32400 *LIGHT STANDARD STEEL (40 FOOT) 108.000 108.000
EACH 0.000 0.00
1,600.00000 108.000 172,800.00
0760 MATERIAL ALLOWANCE LIGHT POLES & BASES 0.000
EACH 0.000 0.00

1,087.00000 0.000 0.00
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0765 613-40010 *LIGHT STANDARD FOUNDATION 107.000 107.000
EACH 0.000 0.00
500.00000 107.000 53,500.00
0770 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 108.000 108.000
EACH 0.000 0.00
300.00000 108.000 32,400.00
0770 MATERIAL ALLOWANCE LUMINAIRE HPS (250 WATT) 0.000
EACH 0.000 0.00
217.00000 0.000 0.00
0770 MATERIAL ALLOWANCE LAMPS FOR THE LUMIN HPS (250 W) 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0770 MATERIAL ALLOWANCE LAMPS FOR LUMIN HPS (250 W) 68.000
EACH 0.000 0.00
23.00000 68.000 1,564.00
0775 614-00012 *SIGN PANEL (CLASS II) 232.120 147.120
SF 85.000 1,423.75
16.75000 232.120 3,888.01
0780 614-00013 *SIGN PANEL (CLASS III) 73.000 73.000
SF 0.000 0.00
20.00000 73.000 1,460.00
0785 614-00200 *STEEL SIGN POST (U-2) 74.000 74.000
LF 0.000 0.00
23.00000 74.000 1,702.00
0790 614-00818 *STEEL SIGN POST (W 8x18) 22.000 19.920
LF 0.080 2.56
32.00000 20.000 640.00
0795 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 421.000 374.400
LF 46.600 1,770.80

38.00000 421.000 15,998.00
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0800 614-03003 *CONCRETE FOOTING (TYPE 3) 2.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0805 614-72875 *LOOP DETECTOR WIRE 0.000 0.000
LF 0.000 0.00
5.00000 0.000 0.00
0810 614-72886 *INTERSECTION DETECTION SYSTEM (CAMERA) 2.000 2.000
EACH 0.000 0.00
16,000.00000 2.000 32,000.00
0815 614-72889 *TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 0.000 0.000
(NON-INVASIVE)
EACH 0.000 0.00
2,500.00000 0.000 0.00
0820 614-80387 *RUMBLE STRIP (GRINDING) 21,500.000 21,496.000
LF 0.000 0.00
0.26000 21,496.000 5,588.96
0825 615-65005 *IRRIGATION DIVERSION STRUCTURE 1.000 1.000
LS 0.000 0.00
1,500.00000 1.000 1,500.00
0830 616-50048 *6 INCH VALVE AND VALVE BOX 1.000 1.000
EACH 0.000 0.00
575.00000 1.000 575.00
0835 616-50128 *16 INCH VALVE AND VALVE BOX 0.000 0.000
EACH 0.000 0.00
3,950.00000 0.000 0.00
0840 619-06060 *6 INCH DUCTILE IRON PIPE 48.000 48.000
LF 0.000 0.00
32.00000 48.000 1,536.00
0845 619-06120 *12 INCH DUCTILE IRON PIPE 97.500 97.500
LF 0.000 0.00
34.00000 97.500 3,315.00
0850 619-06160 *16 INCH DUCTILE IRON PIPE 289.060 288.660
LF 0.400 18.40

46.00000 289.060 13,296.76
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0855 619-10220 *22 INCH WELDED STEEL PIPE 74.000 74.000
LF 0.000 0.00
82.00000 74.000 6,068.00
0860 619-10270 *27 INCH WELDED STEEL PIPE 0.000 0.000
LF 0.000 0.00
147.00000 0.000 0.00
0865 619-10360 *36 INCH WELDED STEEL PIPE 44.000 44.000
LF 0.000 0.00
248.00000 44.000 10,912.00
0870 619-71516 *2 INCH AIR AND VACUUM VALVE 2.000 2.000
EACH 0.000 0.00
4,400.00000 2.000 8,800.00
0875 619-75064 *8 INCH GATE VALVE 1.000 1.000
EACH 0.000 0.00
775.00000 1.000 775.00
0880 619-78048 *6 INCH FIRE HYDRANT 1.000 1.000
EACH 0.000 0.00
2,440.00000 1.000 2,440.00
0885 625-00000 CONSTRUCTION SURVEYING 1.000 0.904
LS 0.000 0.00
90,000.00000 0.904 81,360.00
0890 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
585,500.00000 1.000 585,500.00
0895 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
LS 0.250 1,875.00
7,500.00000 1.000 7,500.00
0900 627-00002 *THERMOPLASTIC PAVEMENT MARKING 35,256.000 35,255.800
SF 0.200 0.30
1.50000 35,256.000 52,884.00
0905 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 2,314.410 2,314.410
GAL -0.410 -14.35
35.00000 2,314.000 80,990.00
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0910 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 3,205.000 3,205.000
SF 0.000 0.00
9.00000 3,205.000 28,845.00
0915 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,350.000 2,018.000
(XWALK-STOPLINE
SF 332.000 3,320.00
10.00000 2,350.000 23,500.00
0920 629-01001 SURVEY MONUMENT (TYPE 1) 39.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0925 629-01002 SURVEY MONUMENT (TYPE 2) 8.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0930 629-01003 SURVEY MONUMENT (TYPE 3) 1.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0935 630-00000 *FLAGGING 1,572.000 1,472.000
HOUR 100.000 1,800.00
18.00000 1,572.000 28,296.00
0940 630-00003 UNIFORMED TRAFFIC CONTROL 165.500 165.000
HOUR 0.500 22.50
45.00000 165.500 7,447.50
0945 630-00007  TRAFFIC CONTROL INSPECTION 280.000 271.000
DAY 9.000 1,215.00
135.00000 280.000 37,800.00
0950 630-00012 TRAFFIC CONTROL MANAGEMENT 455.000 426.000
DAY 29.000 870.00
30.00000 455.000 13,650.00
0955 630-80001 FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
1,500.00000 1.800 2,700.00
0960 630-80338 BARRICADE (TYPE 3 M-D) (TEMPORARY) 0.000 0.000
EACH 0.000 0.00
220.00000 0.000 0.00
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0965 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 23.000 13.500
EACH 0.000 0.00
45.00000 13.500 607.50
0970 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 49.000 29.700
EACH 0.000 0.00
135.00000 29.700 4,009.50
0975 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 17.000 13.500
EACH 0.000 0.00
125.00000 13.500 1,687.50
0980 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 158.000 142.200
SF 0.000 0.00
12.00000 142.200 1,706.40
0985 630-80355 PORTABLE MESSAGE SIGN PANEL 4.000 3.600
EACH 0.000 0.00
16,000.00000 3.600 57,600.00
0990 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 1.800
TYPE)
EACH 0.000 0.00
1,000.00000 1.800 1,800.00
0995 630-80360 DRUM CHANNELIZING DEVICE 349.000 314.100
EACH 0.000 0.00
40.00000 314.100 12,564.00
1000 630-80370 CONCRETE BARRIER (TEMPORARY) 1,420.000 1,278.000
LF 0.000 0.00
15.00000 1,278.000 19,170.00
1005 630-80380 TRAFFIC CONE 205.000 184.500
EACH 0.000 0.00
15.00000 184.500 2,767.50
1010 630-80391 CHANNELIZING DEVICE (FIXED) 112.000 100.800
EACH 0.000 0.00
55.00000 100.800 5,544.00
1015 630-80520 *MOBILE PAVEMENT MARKING ZONE 10.000 10.000
DAY 0.000 0.00

100.00000 10.000 1,000.00
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1020 630-85010 IMPACT ATTENUATOR (TEMPORARY) 6.000 5.400
EACH 0.000 0.00
430.00000 5.400 2,322.00
1025 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1030 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1035 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 154,000.000 57,376.200
FA 0.000 0.00
1.00000 57,376.200 57,376.20
1040 700-70023 F/A ON-THE-JOB TRAINEE 3,200.000 806.400
FA 0.000 0.00
1.00000 806.400 806.40
1045 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1050 700-70033 F/A ROADWAY SMOOTHNESS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1055 700-70034 F/A OJT COLORADO PROJECT 10,425.000 879.600
FA 0.000 0.00
1.00000 879.600 879.60
1060 700-70035 F/A TEMPORARY LIGHTING FROM XCEL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1065 700-70036 FORCED ACCOUNTS FUEL COST ADJUSTMENT 7,831.450 7,831.450
FA 0.000 0.00
1.00000 7,831.450 7,831.45
1070 700-70042 F/A RAILROAD FLAGGING 0.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID: Cc12287 COLORADO DEPARTMENT OF TRANSPORTATION Page 22
PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1075 700-70060 F/A ADJUST /RESTORE UTILITIES 31,983.590 31,983.590
FA 0.000 0.00
1.00000 31,983.590 31,983.59
1080 700-70070 F/A OBTAIN POWER SOURCE FROM XCEL 3,372.710 3,372.710
FA 0.000 0.00
1.00000 3,372.710 3,372.71
1085 700-70310 F/A LANDSCAPING RESTORATION 21,826.960 21,826.960
FA 0.000 0.00
1.00000 21,826.960 21,826.96
1090 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1480 607-11580 FENCE (TEMP) INSTALLATION OF TEMPORARY FENCE (6 FOOT 3,195.000 3,195.000
"T" POSTS, 2 STRANDS
LF 0.000 0.00
1.37000 3,195.000 4,377.15
1485 900-00014 ADDED ITEM (LUMP SUM)/ PRAIRIE DOG HUMANE REMOVAL 1.000 1.000
LS 0.000 0.00
1,040.60000 1.000 1,040.60
1490 625-00001 CONST SURVEYING (HOUR) ADDITIONAL PROJECT SURVEYING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
1505 630-80335 BARRICADE (3 M-A) (TEMP) REPLACES EXISTING ITEM 25.000 12.600
BARRICADE 3 M-D
EACH 0.000 0.00
220.00000 12.600 2,772.00
1515 625-00001 CONST SURVEYING (HOUR) 292.000 292.000
HOUR 0.000 0.00
100.00000 292.000 29,200.00
1525 601-40300 *STRUCT CONC COATING F-16-KO (DAD CLARK); F-16-AA (LEE 5,302.420 5,302.420
GULCH) ; GUARDRAIL TYPE 7
SY -0.420 -2.54
6.05000 5,302.000 32,077.10
1535 603-02245 30X19 IN RCP (CIP) REVISION TO LINE 8 (30 X 19 RCEP) 38.000 38.000
LF 0.000 0.00
64.60000 38.000 2,454.80
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1540 900-00012 ADDED ITEM (FOOT)/ 30 INCH WELDED STEEL PIPE AT DAD 168.000 168.000
CLARK
LF 0.000 0.00
181.49000 168.000 30,490.32
1545 210-02024 RELAY PIPE (24 IN) RELAY 24 INCH RCP DUE TO ELEVATION 149.000 149.000
CHANGES IN LINE 8
LF 0.000 0.00
45.80000 149.000 6,824.20
1550 604-30020 MH SLAB BASE (20 FT) DUE TO ELEVATION CHANGES IN LINE 2.000 2.000
8 MANHOLE 29 I, AND 30 L
EACH 0.000 0.00
4,560.18000 2.000 9,120.36
1555 619-11240 PLACE 24 IN WELD STEEL PIPE FIELD REVISION FROM 22 73.500 73.500
INCH WELDED STEEL PIPE
LF 0.000 0.00
96.29000 73.500 7,077.32
1560 619-75096 12 IN GATE VALVE 12 NCH GATE VALVE AND VALVE BOX 2.000 2.000
EACH 0.000 0.00
1,601.66000 2.000 3,203.32
1570 210-04025 MODIFY STRUCTURE DIVERSION STCT. W/ HEADGATE 1.000 1.000
EACH 0.000 0.00
629.07000 1.000 629.07
1580 900-00014 ADDED ITEM (LUMP SUM)/ ACCESS SIGNAL CONDUIT - MINERAL 1.000 1.000
LS 0.000 0.00
3,213.25000 1.000 3,213.25
1590 202-00200 REM SIDEWALK REMOVAL OF SIDEWALK THROUGHOUT PROJECT 589.000 588.870
sY 0.130 1.16
8.90000 589.000 5,242.10
1605 614-00011 SIGN PANEL (CL I) SIGN PANEL (CLASS I) 126.000 126.000
SF -6.250 -96.25
15.40000 119.750 1,844.15
1625 627-00005 EPOXY PVMT MKG EPOXY PAVEMENT MARKING 65.000 65.000
GAL 0.000 0.00
77.00000 65.000 5,005.00
1630 900-00014 ADDED ITEM (LUMP SUM)/ BUILD SERVICE SOUTH OF MINERAL 1.000 1.000
TO POWER LIGHTS
LS 0.000 0.00

1,742.97000 1.000 1,742.97
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1650 900-00014 ADDED ITEM (LUMP SUM)/ TREE DEMOLITION AND REMOVAL-VET 1.000 1.000
DRIVE
LS 0.000 0.00
545.81000 1.000 545.81
1660 900-00014 ADDED ITEM (LUMP SUM)/ LANDSCAPE/IRRIGATION REPAIRS 1.000 1.000
LS 0.000 0.00
14,266.76000 1.000 14,266.76
1665 900-00006 ADDED ITEM (DOLLAR)/ NEW LANDSCAOE/IRRIGATION REPAIR 3,222.290 3,222.290
DOL 0.000 0.00
1.00000 3,222.290 3,222.29
1685 900-00024 ADDED ITEM (TON) / 5.080 5.080
TON -0.080 -38.93
486.58000 5.000 2,432.90
1690 606-02005 END ANCHOR (FLARED) 1.000 1.000
EACH 0.000 0.00
1,456.00000 1.000 1,456.00
1695 603-10120 12 IN CSP DETENTION POND 140.000 140.000
LF 0.000 0.00
28.04000 140.000 3,925.60
1700 604-30005 MH SLAB BASE (5 FT) LINE 8 & DET. POND 2.000 2.000
EACH 0.000 0.00
2,246.00000 2.000 4,492.00
1705 203-00100 MUCK EXCAV MUCK EXCAVATION - VARIOUS LOCATIONS 554.000 554.000
cY 0.000 0.00
11.92000 554.000 6,603.68
1765 403-34841 HBP (GR SX) (100) (PG 64-22) LEVELING COARSE 8,617.200 8,617.200
TON -0.200 -8.55
42.75000 8,617.000 368,376.75
1770 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION 0.000 -929.280
DOL 0.000 0.00
1.00000 -929.280 -929.28
1775 626-00000 MOBILIZATION ADDITIONAL MOBILIZATION 0.000 0.000
LS 0.000 0.00
20,288.00000 0.000 0.00



CONTID: Cc12287 COLORADO DEPARTMENT OF TRANSPORTATION Page 25
PCN: 12287-BID ESTIMATE RUN 10/21/2004
PROJECT: NH 0853-038 ESTIMATE NO: 0024 13:17:57

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
1780 626-00100 MOBILIZATION (W/O AUTOPAY) ADDITIONAL HBP AREA 1.000 1.000
LS 0.000 0.00
20,288.00000 1.000 20,288.00
1785 900-00014 ADDED ITEM (LUMP SUM)/ UTILITY DELAY 0.000 0.000
LS 0.000 0.00
226,325.70000 0.000 0.00
1790 900-00010 ADDED ITEM (HOUR)/ MAINTENANCE (SPECIAL) 56.000 0.000
HOUR 56.000 4,816.00
86.00000 56.000 4,816.00
CAT 0200 CURRENT AMT 7,263,410.62 $ 44,017.108 6,598,578.77
CAT NO0201 C 470 DRAINAGE
1095 202-00001 *REMOVAL OF STRUCTURE 1.000 1.000
EACH 0.000 0.00
750.00000 1.000 750.00
1100 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
1105 206-00000 STRUCTURE EXCAVATION 242.000 242.000
cy 0.000 0.00
5.50000 242.000 1,331.00
1110 206-00200 STRUCTURE BACKFILL (CLASS 2) 242.000 242.000
cY 0.000 0.00
10.00000 242.000 2,420.00
1115 208-00020 *SILT FENCE 977.000 977.000
LF 0.000 0.00
1.05000 977.000 1,025.85
1120 210-00810 *RESET GROUND SIGN 2.000 2.000
EACH 0.000 0.00
523.00000 2.000 1,046.00
1125 210-01000 *RESET FENCE 363.000 363.000
LF 0.000 0.00
12.45000 363.000 4,519.35
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CAT NO0201 C 470 DRAINAGE

1130 212-00006 SEEDING (NATIVE) 0.800 0.800
ACRE 0.000 0.00
715.00000 0.800 572.00
1135 213-00002 MULCHING (WEED FREE HAY) 0.800 0.800
ACRE 0.000 0.00
525.00000 0.800 420.00
1140 506-00212 RIPRAP (12 INCH) 37.000 37.000
cy 0.000 0.00
40.00000 37.000 1,480.00
1145 603-30024 *24 INCH STEEL END SECTION 0.000 0.000
EACH 0.000 0.00
335.00000 0.000 0.00
1150 603-50024 *24 INCH PLASTIC PIPE 459.000 459.000
LF 0.000 0.00
64.00000 459.000 29,376.00
1155 604-00305 *INLET TYPE C (5 FOOT) 3.000 3.000
EACH 0.000 0.00
1,850.00000 3.000 5,550.00
1160 604-00310 *INLET TYPE C (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,550.00000 0.000 0.00
1165 604-30010 *MANHOLE SLAB BASE (10 FOOT) 0.000 0.000
EACH 0.000 0.00
2,300.00000 0.000 0.00
1170 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
45.00000 0.000 0.00
1175 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 3.000 2.700
EACH 0.000 0.00
135.00000 2.700 364.50
1565 210-01140 RES GDRAIL TY 4 C-470 DRAINAGE (TEMPORARY) BARRIER 750.000 750.000
TYPE IV
LF 0.000 0.00

7.20000 750.000 5,400.00
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CAT NO0201 C 470 DRAINAGE
1600 210-01200 RES END ANCHORAGE RESET END ANCHORAGE GUARDRAIL TYPE 3 1.000 1.000
EACH 0.000 0.00
877.75000 1.000 877.75
CAT 0201 CURRENT AMT $ 55,672.95 $ 0.00$ 55,132.45
CAT NO0202 TRAFFIC INTERCONNECT
1640 613-01150 1-1/2 IN ELEC COND (P) TRAFFIC INTERCONNECT LINE 12,837.000 12,677.000
LF 160.000 1,120.00
7.00000 12,837.000 89,859.00
1645 613-07034 PULL BOX (24"X36"X18") SPECIAL TRAFFIC INTERCONNECT 25.000 25.000
LINE
EACH 0.000 0.00
604.00000 25.000 15,100.00
CAT 0202 CURRENT AMT $ 104,959.00 $ 1,120.00$ 104,959.00
CAT NO0203 ADDITIONAL ROADWAY
1710 202-00240 REM ASPHALT MAT (PLANING) ADDITIONAL HBP OVERLAY 0.000 0.000
SY 0.000 0.00
0.50000 0.000 0.00
1715 210-04010 ADJ MANHOLE ADDITIONAL HBP OVERLAY 12.000 12.000
EACH 0.000 0.00
250.00000 12.000 3,000.00
1720 210-04050 ADJ VALVE BOX ADDITIONAL HBP OVERLAY 6.000 6.000
EACH 0.000 0.00
80.00000 6.000 480.00
1725 403-00720 HBP (PATCHING) (ASPH) ADDITIONAL HBP OVERLAY 0.000 0.000
TON 0.000 0.00
100.00000 0.000 0.00
1730 403-33871 HBP (GR S) (100) (PG 76-28) ADDITIONAL HBP OVERLAY 3,758.000 3,757.600
TON 0.400 16.40
41.00000 3,758.000 154,078.00
1735 420-00500 GEOTEXTILE (PAVING) ADDITIONAL HBP OVERLAY 19,650.000 19,650.000
sy 0.000 0.00
0.98000 19,650.000 19,257.00
1740 627-01000 PREFORM PLASTIC PVMT MKG (TY A) ADDITIONAL HBP OVERLAY 510.000 510.000
SF 0.000 0.00
9.00000 510.000 4,590.00
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CAT NO0203 ADDITIONAL ROADWAY
1745 627-00002 THERMOPLASTIC PVMT MKG ADDITIONAL HBP OVERLAY 4,654.000 4,654.000
SF 0.000 0.00
1.50000 4,654.000 6,981.00
1750 630-00000 FLAGGING ADDITIONAL HBP OVERLAY 70.500 70.500
HOUR 0.000 0.00
18.00000 70.500 1,269.00
1755 630-00012 TRAF CTRL MGMT ADDITIONAL HBP OVERLAY 4.000 4.000
DAY 0.000 0.00
30.00000 4.000 120.00
1760 630-00003 UNIFORMED TRAF CTRL ADDITIONAL HBP OVERLAY 0.000 0.000
HOUR 0.000 0.00
45.00000 0.000 0.00
CAT 0203 CURRENT AMT $ 189,775.00 $ 16.40s 189,775.00
CAT NOO0300 DAD CLARK GULCH F-16-KO
1180 202-00450 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 1) 44.000 44.000
SY 0.000 0.00
10.00000 44.000 440.00
1185 202-00454 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 2A) 73.000 73.000
sy 0.000 0.00
20.00000 73.000 1,460.00
1190 202-00460 REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CLASS 3) 0.000 0.000
SY 0.000 0.00
80.00000 0.000 0.00
1195 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 1.000
LS -0.500 -5,000.00
10,000.00000 0.500 5,000.00
1200 206-00000 STRUCTURE EXCAVATION 464.000 464.000
cY 0.000 0.00
5.50000 464.000 2,552.00
1205 206-00100 *STRUCTURE BACKFILL (CLASS 1) 539.000 539.000
cy 0.000 0.00
18.00000 539.000 9,702.00
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CAT NO0300 DAD CLARK GULCH F-16-KO

1210 206-00200 STRUCTURE BACKFILL (CLASS 2) 211.000 211.000
cy 0.000 0.00
10.00000 211.000 2,110.00
1215 206-00360 MECHANICAL REINFORCEMENT OF SOIL 539.000 539.000
cY 0.000 0.00
15.00000 539.000 8,085.00
1220 206-01782 SHORING (AREA 2) 1.000 1.000
LS 0.000 0.00
10,000.00000 1.000 10,000.00
1225 304-06007 AGGREGATE BASE COURSE (CLASS 6) 18.000 18.000
cY 0.000 0.00
28.00000 18.000 504.00
1230 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 184.000 0.000
TON 0.000 0.00
41.00000 0.000 0.00
1235 502-11274 *STEEL PILING (HP 12X74) 585.000 585.000
LF 0.000 0.00
25.00000 585.000 14,625.00
1240 506-00212 RIPRAP (12 INCH) 3.000 2.780
cy 0.220 8.80
40.00000 3.000 120.00
1245 513-00690 BRIDGE DRAIN (SPECIAL) 1.000 1.000
EACH 0.000 0.00
3,500.00000 1.000 3,500.00
1245 MATERIAL ALLOWANCE DAD CLARK BRIDGE DRAIN 0.000
EACH 0.000 0.00
3,500.00000 0.000 0.00
1250 515-00121 WATERPROOFING (MEMBRANE) 0.000 0.000
LF 0.000 0.00
7.39000 0.000 0.00
1255 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 94.000 94.000
LF 0.000 0.00

100.00000 94.000 9,400.00
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CAT NOO0300 DAD CLARK GULCH F-16-KO
1255 MATERIAL ALLOWANCE DAD CLARK EXPANSION DEVICE 0.000
LF 0.000 0.00
100.00000 0.000 0.00
1260 601-03040 CONCRETE CLASS D (BRIDGE) 338.400 338.400
cyY 0.000 0.00
250.00000 338.400 84,600.00
1260 MATERIAL ALLOWANCE STAY IN PLACE DECK FORMS - DAD 0.000
CLARK
cy 0.000 0.00
250.00000 0.000 0.00
1265 601-03041 CONCRETE CLASS D (BRIDGE) (SPECIAL) 16.560 16.160
cY 0.400 72.00
180.00000 16.560 2,980.80
1270 602-00000 *REINFORCING STEEL 6,795.000 6,794.926
1B 0.074 0.03
0.40000 6,795.000 2,718.00
1275 602-00020 *REINFORCING STEEL (EPOXY COATED) 44,170.274 44,170.274
LB -0.274 -0.13
0.48000 44,170.000 21,201.60
1280 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 180.000 180.000
LF 0.000 0.00
60.00000 180.000 10,800.00
1285 606-10700 *BRIDGE RAIL TYPE 7 343.000 341.500
LF 0.500 27.50
55.00000 342.000 18,810.00
1290 618-00154 *PRESTRESSED CONCRETE I (BT54) 555.000 555.000
LF 0.000 0.00
105.00000 555.000 58,275.00
1290 MATERIAL ALLOWANCE BT-54 GIRDERS (DAD CLARK) 0.000
LF 0.000 0.00
105.00000 0.000 0.00
1495 515-00120 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM WITH 1,058.000 1,058.000
INCORRECT UNIT TYPE.
SY 0.000 0.00
7.39000 1,058.000 7,818.62
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CAT NO0300 DAD CLARK GULCH F-16-KO

1510 900-00012 ADDED ITEM (FOOT)/ DAD CLARK STRUCTURE - PILING 75.000 75.000
CUT-OFFS
LF 0.000 0.00
20.00000 75.000 1,500.00
1530 900-00014 ADDED ITEM (LUMP SUM)/ REMOVAL OF ARCH AT VETERINARY 1.000 1.000
DRIVEWAY
LS 0.000 0.00
3,150.00000 1.000 3,150.00
1680 601-03020 CONC CL D (MISC) DAD CLARK BRIDGE 6.500 6.500
cy 0.000 0.00
591.08000 6.500 3,842.02
CAT 0300 CURRENT AMT $ 295,793.17 $ -4,891.8058 283,194.04
CAT NO0301 LEE GULCH F-16-AA
1295 202-00495 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 0.500 0.375
LS 0.000 0.00
10,000.00000 0.375 3,750.00
1300 206-00000 STRUCTURE EXCAVATION 1,128.000 1,128.000
cY 0.000 0.00
5.50000 1,128.000 6,204.00
1305 206-00100 *STRUCTURE BACKFILL (CLASS 1) 1,390.000 1,390.000
cy 0.000 0.00
18.00000 1,390.000 25,020.00
1310 206-00200 STRUCTURE BACKFILL (CLASS 2) 196.000 196.000
cY 0.000 0.00
10.00000 196.000 1,960.00
1315 206-01781 SHORING (AREA 1) 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
1320 403-33871 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 54.000 0.000
TON 0.000 0.00
41.00000 0.000 0.00
1325 514-00000 PIPE RAILING 69.000 69.000
LF 0.000 0.00

80.00000 69.000 5,520.00
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CAT NO0301 LEE GULCH F-16-AA
1325 MATERIAL ALLOWANCE PIPE RAILING ON-SITE 0.000
LF 0.000 0.00
63.00000 0.000 0.00
1330 515-00121 WATERPROOFING (MEMBRANE) 0.000 0.000
LF 0.000 0.00
7.39000 0.000 0.00
1335 601-03040 CONCRETE CLASS D (BRIDGE) 362.100 362.070
cy 0.030 7.50
250.00000 362.100 90,525.00
1340 602-00000 *REINFORCING STEEL 11,264.320 11,264.320
LB -0.320 -0.13
0.40000 11,264.000 4,505.60
1345 602-00020 *REINFORCING STEEL (EPOXY COATED) 36,078.000 36,078.000
1B 0.000 0.00
0.48000 36,078.000 17,317.44
1350 606-00720 *GUARDRAIL TYPE 7 (STYLE CC) 37.000 37.000
LF 0.000 0.00
60.00000 37.000 2,220.00
1355 606-10700 *BRIDGE RAIL TYPE 7 58.000 58.000
LF 0.000 0.00
55.00000 58.000 3,190.00
1360 608-00006 CONCRETE SIDEWALK (6 INCH) 163.000 163.000
sY 0.000 0.00
28.00000 163.000 4,564.00
1365 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
1370 613-72150 *LUMINAIRE HIGH PRESSURE SODIUM (WALL TYPE) (150 WATT) 2.000 2.000
EACH 0.000 0.00
1,600.00000 2.000 3,200.00
1500 515-00120 *WATERPROOFING (MEMBRANE) REPLACES EXISTING ITEM DUE 114.000 114.000
TO INCORRECT UNIT TYPE.
sy 0.000 0.00
7.39000 114.000 842.46
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CAT NO0301 LEE GULCH F-16-AA
1585 900-00014 ADDED ITEM (LUMP SUM)/ LEE GULCH - DELAY DUE TO 1.000 1.000
OVERHEAD ELECTRIC LINES
LS 0.000 0.00
15,878.00000 1.000 15,878.00
1635 900-00014 ADDED ITEM (LUMP SUM)/ REBUILD DRY STACK WALLS 1.000 1.000
LS 0.000 0.00
11,179.00000 1.000 11,179.00
1655 900-00014 ADDED ITEM (LUMP SUM)/ LEE GULCH SIDEWALK REPAIR 1.000 1.000
LS 0.000 0.00
3,587.11000 1.000 3,587.11
1670 506-00209 RIPRAP (9 IN) 9 INCH RIP RAP 21.000 21.000
cy 0.000 0.00
87.87000 21.000 1,845.27
CAT 0301 CURRENT AMT $ 244,772.01 $ 7.37$ 241,307.88
CAT NO0302 LEE GULCH WALLS F-16-BS & BT
1375 206-00000 STRUCTURE EXCAVATION 1,756.000 1,756.000
cY 0.000 0.00
5.50000 1,756.000 9,658.00
1380 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,495.000 2,495.000
cy 0.000 0.00
18.00000 2,495.000 44,910.00
1385 601-03050 CONCRETE CLASS D (WALL) 208.000 208.000
cY 0.000 0.00
300.00000 208.000 62,400.00
1390 602-00000 *REINFORCING STEEL 37,273.290 37,273.290
1B 0.000 0.00
0.40000 37,273.290 14,909.32
1395 602-00020 *REINFORCING STEEL (EPOXY COATED) 7,000.000 6,970.292
1B 0.000 0.00
0.48000 6,970.292 3,345.74
1400 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 126.000 126.000
sy 0.000 0.00

5.50000 126.000 693.00
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CAT NO0302 LEE GULCH WALLS F-16-BS & BT
1405 606-10700 *BRIDGE RAIL TYPE 7 233.000 232.500
LF 0.500 27.50
55.00000 233.000 12,815.00
CAT 0302 CURRENT AMT $ 148,745.32 $ 27.508% 148,731.06
CAT NO0303 WOLHURST WALL F-16-BU
1410 206-00000 STRUCTURE EXCAVATION 10,067.000 10,067.000
cy 0.000 0.00
5.50000 10,067.000 55,368.50
1415 206-00100 *STRUCTURE BACKFILL (CLASS 1) 11,937.000 11,937.000
cY 0.000 0.00
18.00000 11,937.000 214,866.00
1420 601-03050 CONCRETE CLASS D (WALL) 1,268.000 1,266.950
cy 0.050 15.00
300.00000 1,267.000 380,100.00
1425 602-00000 *REINFORCING STEEL 142,125.420 142,125.420
LB -0.420 -0.17
0.40000 142,125.000 56,850.00
1430 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 970.000 970.000
SY -174.000 -957.00
5.50000 796.000 4,378.00
1595 900-00021 ADDED ITEM (SQUARE FOOT)/ LANDSCAPE ROCK AT WOLHURST 9,140.000 9,140.000
WALL
SF 0.000 0.00
2.66000 9,140.000 24,312.40
CAT 0303 CURRENT AMT $ 737,132.07 $ -942.17$ 735,874.90
CAT NO0304 MEADOWOOD WALL F-16-BV
1435 206-00000 STRUCTURE EXCAVATION 2,308.000 2,308.000
cY 0.000 0.00
5.50000 2,308.000 12,694.00
1440 206-00100 *STRUCTURE BACKFILL (CLASS 1) 2,700.000 2,689.000
cy 0.000 0.00
18.00000 2,689.000 48,402.00
1445 601-03050 CONCRETE CLASS D (WALL) 288.000 287.390
cy 0.010 3.00
300.00000 287.400 86,220.00
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CAT NO0304 MEADOWOOD WALL F-16-BV

1450 602-00000 *REINFORCING STEEL 34,928.000 34,446.620
1B 0.380 0.15
0.40000 34,447.000 13,778.80
1455 605-83001 GEOCOMPOSITE DRAIN WITHOUT PIPE 348.000 174.000
SY 174.000 957.00
5.50000 348.000 1,914.00
1575 900-00014 ADDED ITEM (LUMP SUM)/ RE-LOCATE RESIDENTIAL 1.000 1.000
ELECTRICAL SERVICES
LS 0.000 0.00
11,697.33000 1.000 11,697.33
1610 304-09014 ABC (SPEC) MEADOWOOD SUB-EXC. 1,099.000 1,098.590
TON 0.410 7.29
17.77000 1,099.000 19,529.23
1615 900-00014 ADDED ITEM (LUMP SUM)/ SWITCH ELECTRICAL SERVICE FROM 1.000 1.000
OLD CABINETS TO NEW CABINETS
LS 0.000 0.00
4,007.28000 1.000 4,007.28
1675 900-00014 ADDED ITEM (LUMP SUM)/ MEADOWOOD UNDERDRAIN REPAIR 1.000 1.000
LS 0.000 0.00
5,622.83000 1.000 5,622.83
CAT 0304 CURRENT AMT $ 204,435.87 $ 967.44 $ 203,865.47
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1460 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1465 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
25,000.00000 1.000 25,000.00
1470 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
1475 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
2,000.00000 2.000 4,000.00
CAT 0400 CURRENT AMT $ 59,000.00 $ 0.00$ 59,000.00

PROJECT TOTAL CURRENT AMT § 9,303,696.01 $ 40,321.84 s 8,620,418.57



